0OS0O 4 OPERATIONAL SUPPORT FACILITY
Y 2K Inventory Matrix

Norman, Oklahoma

System Pri- | Operating | Hardware |HW Y2K |NWSSW |COTS Leap Y 2K % FTE ]Cost | Comments
Name ority | System Platform | Status Y 2K SW Y ear Phase Phase |Hrs
Status Status Status Compl
3D Studio Max 2 Windows PC N/A N/A Compliant Compliant | Assessment 100% 0 $0 Documented Information obtained from the
rev 1.2 vendors internet Webpage
Autodesk
16-bit Audio Software 2 Windows PC N/A N/A Compliant Compliant | Assessment 100% 0 $0 Does not use dates in any form. Program is not
rev 2 Creative Y 2K sensitive.
Technology Ltd.
ABC Graphics Suite 2 Windows PC N/A N/A Compliant Compliant | Assessment 100% 0 $0 Documented Information obtained from the
rev 6 vendors internet Webpage
Micrografx, Inc.
Acrobat Reader 2 Windows PC N/A N/A Compliant Compliant | Assessment 100% 0 $0 Documented Information obtained from the
rev 3.01 vendors internet Webpage
Adobe Systems, Inc.
Agile 2 Unix PC N/A N/A Compliant Compliant | Assessment 100% 0 $0 Statement from vendor.
Athena 97 2 Windows PC N/A N/A Compliant Compliant | Assessment 100% 0 $0 Uses century (4 digit) date
rev Apr.1997
Nichols Advanced
Technologies, Inc.
AutoCAD 2 Windows PC N/A N/A Compliant Compliant | Assessment 100% 0 $0 Documented Information obtained from the
rev 13.C4 AutoDesk, vendors internet Webpage
Inc.
Autodesk Animator 2 Windows PC N/A N/A Compliant Compliant | Assessment 100% 0 $0 Documented Information obtained from the
Studio vendors internet Webpage
rev 1 AutoDesk,
Inc.
Automap Street Plus 2 Windows PC N/A N/A Compliant Compliant | Assessment 100% 0 $0 Documented Information obtained from the
rev 1997  Microsoft vendors internet Webpage
Corporation
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Borland C++ 2 Windows PC N/A N/A Compliant Compliant | Assessment 100% 0 $0 Documented Information obtained from the
rev 45 vendors internet Webpage
Rev 5
Borland International
CADRA 2 Unix PC N/A N/A Compliant Compliant | Assessment 100% 0 $0 Documented Information (FAX) obtained from the
rev 10.0.1 vendor
ADRA Systems
CBT Express 2 Windows PC N/A N/A Compliant Compliant | Assessment 100% 0 $0 Documented Information obtained from the
rev 1994 vendors internet Webpage
Asymetrix Corp
CMSTAT 2 Unix PC N/A N/A Replace Replace Renovation 100% 0 $0 To be replaced by Agilein CY98. The sun 4.X
platform that CMSTAT resides on also supports 2
different types of plotters. If the plotters are not
transitioned to a PC the SUN must be retrained.
5/26/98 - In the process of upgrading the SPARC
10's. CMSTAT should be gone by year end.
10/30 - Everyoneis now using Agile.
Compaq 2 Windows PC Compliant N/A N/A Compliant | Assessment 100% 0 $0 NSTL test, No automatic rollover. Must be set
Lunchbox manually the first time
Laptop Computer
COMPEL 2 Windows PC N/A N/A Compliant Compliant | Assessment 100% 0 $0 Documented Information obtained from the
Rev 1.0 Asymetrix vendors internet Webpage
Corel Draw 2 Windows PC N/A N/A rev 7,8 are rev 7,8 are | Implemen- 100% 1 $900 | Revisons7 & 8areY2K compliant. Rev 3,4,5,6
rev 3 Compliant Compliant | tation are not supported. Decision needed on upgrading.
4 4/23/98 - Creating alist of people who will require
5 upgrade.
6 5/26/98 - All users upgraded to version 8.
7
8
Cordl
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dBASE Lan 2 N/A PC N/A N/A Replace Replace Implemen- 100% 0 $0 Has been replaced by
rev 20 tation Microsoft Access
Borland
dBASE IV 2 N/A PC N/A N/A Replace Replace Implemen- 100% 0 $0 Has been replaced by
rev 20 tation Microsoft Access
Borland
dBASE V 2 N/A PC N/A N/A Replace Replace Implemen- 100% 0 $0 Has been replaced by
rev 5 tation Microsoft Access
Borland
Dell Computers 2 Windows PC Compliant N/A N/A Compliant | Assessment 100% 0 $0 NSTL test - Passed
Latitude Lxpi
Laptop Computer
Design Center 2 Windows PC N/A N/A Compliant Compliant | Assessment 100% 0 $0 Documented Information obtained from the
rev 6.2 vendors internet Webpage
MicroSim Corp
Design/ IDEF 2 Windows PC N/A N/A Compliant Compliant | Assessment 100% 0 $0 Documented Information obtained from the
rev 3.7MR1 vendors internet Webpage
Meta Software Inc
Developer Network Library: 2 Windows PC N/A N/A Compliant Compliant | Assessment 100% 0 $0 Documented Information obtained from the
Visual Studio vendors internet Webpage
rev. 1997
Microsoft Corp
Easy-CD Pro 2 Windows PC N/A N/A Compliant Compliant | Assessment 100% 0 $0 Documented Information obtained from the
rev 2 vendors internet Webpage
Adaptec, Inc.
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Enflex for Windows 2 Windows PC N/A N/A Compliant Compliant | Assessment 100% 0 $0 Information from phone conversation & fax

rev Dec. 1995

| H S Environmental

Information, Inc.

Exceed 5 2 Windows PC N/A N/A Compliant Compliant | Assessment 100% 0 $0 Documented Information obtained from the

rev 513 vendors internet Webpage

Hummingbird

Communications, Inc.

EZ-SCSI 4.0 2 Windows PC N/A N/A Compliant Compliant | Assessment 100% 0 $0 Documented Information obtained from the

Rev 4 vendors internet Webpage

Adaptec, Inc.

FAXBack 2 N/A PC Compliant N/A Compliant Compliant | Assessment 100% 0 $0 The software is compliant. NSTL test, No
automatic rollover. Must be set manually the first
time.

FaxCom (UNIX) 2 N/A PC N/A N/A Replace Replace Assessment 100% 0 $0 Item was replaced with new hardware. No longer

rev 13 inuse

Biscom

FaxCom (DOS) 2 N/A PC N/A N/A Replace Replace Assessment 100% 0 $0 Item was replaced with new hardware. No longer

rev 1.34 inuse

Biscom

FaxCom (Windows) 2 N/A PC N/A N/A Replace Replace Assessment 100% 0 $0 Item was replaced with new hardware. No longer

rev 1.09 inuse

Biscom

FaxLink 2 N/A PC N/A N/A Replace Replace Assessment 100% 0 $0 Item was replaced with new hardware. No longer

rev 20 inuse

V Channel
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p
File Magic 2 Windows PC N/A N/A Retire Retire Assessment 100% 0 $0 10/30-Plan isto retire this software. It should be
rev 3.8 gone by year end.
Westbrook Tech 03/25/99 - Program has been retired. Any pictures
which need to be viewed will be converted to TIF's

Fortran PowerStation — Windows PC N/A N/A Compliant Compliant | Assessment 100% 5 $300 | Documented Information obtained from the
rev 4 Digital/ S vendors internet Webpage
Microsoft Corp —

@

3

e
Foundation 2 Windows PC N/A N/A Compliant Compliant | Assessment 100% 0 $0 Documented Information obtained from the
ver 14 vendors internet Webpage
XILINX
FrameMaker 5 2 Windows PC N/A N/A Compliant Compliant | Assessment 100% 0 $0 Documented Information obtained from the
rev 55 vendors internet Webpage
Adobe Systems, Inc.
Gateway E3100 2 Windows PC Compliant N/A N/A Compliant | Assessment 100% 0 $0 NSTL test - Passed
Desktop PC
Gateway P120 2 Windows PC Compliant N/A N/A Compliant | Assessment 100% 0 $0 NSTL test - Passed
Desktop PC
Gateway P133 2 Windows PC Compliant N/A N/A Compliant | Assessment 100% 0 $0 NSTL test - Passed
Desktop PC
Gateway P166 2 Windows PC Compliant N/A N/A Compliant | Assessment 100% 0 $0 NSTL test - Passed
Desktop PC
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Gateway P180 2 Windows PC Compliant N/A N/A Compliant | Assessment 100% 0 $0 NSTL test - Passed
Desktop PC
Gateway P200 2 Windows PC Compliant N/A N/A Compliant | Assessment 100% 0 $0 NSTL test - Passed
Desktop PC
Gateway PAD/66 2 Windows PC Compliant N/A N/A Compliant | Assessment 100% 0 $0 No automatic rollover. Must be set manually the
Desktop PC first time
Gateway PAD/100 2 Windows PC Compliant N/A N/A Compliant | Assessment 100% 0 $0 NSTL test - Passed
Desktop PC
Gateway Colorbook 2 Windows PC Compliant N/A N/A Compliant | Assessment 100% 0 $0 NSTL test, No automatic rollover. Must be set
CB4DX240 manually the first time
Laptop Computer
Gateway 2 Windows PC Compliant N/A N/A Compliant | Assessment 100% 0 $0 NSTL test, No automatic rollover. Must be set
Nomad 425SX L manually the first time
Laptop Computer
Gateway Solo 9100 2 Windows PC Compliant N/A N/A Compliant | Assessment 100% 0 $0 NSTL test - Passed
Laptop Computer
Gateway Solo P3C 2 Windows PC Compliant N/A N/A Compliant | Assessment 100% 0 $0 NSTL test, No automatic rollover. Must be set
Laptop Computer manually the first time
Harvard Graphics 2 Windows PC N/A N/A Compliant Compliant | Assessment 100% 0 $0 Documented Information obtained from the
rev 4 vendors internet Webpage
Software Pub Corp
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Heat for Windows — Windows PC N/A N/A Compliant Compliant | Assessment 100% 0 $0 Written Statement from Bendata
rev. 351 ©
Bendata Inc. —

@

3

Z
Heat for Windows Pro 2 Windows PC N/A N/A Compliant Compliant | Assessment 100% 0 $0 Written Statement from Bendata
rev 211
Bendata Inc.
Heat for DOS 2 DOS PC N/A N/A Compliant Compliant | Assessment 100% 0 $0 Written Statement from Bendata
rev 222
Rev 2.30a
Bendata Inc.
Hijaak Graphics Suite 95 2 Windows PC N/A N/A Compliant Compliant | Assessment 100% 0 $0 Datafrom Army COTS webpage. Page references
rev 1995 Letter from vendor.
Quarterdeck Corp
Hijaak Pro 2 Windows PC N/A N/A Compliant Compliant | Assessment 100% 0 $0 Datafrom Army COTS webpage. Page references
rev 4 Letter from vendor.
Quarterdeck Corp
HP 715 2 HPUX PC Compliant N/A N/A Compliant | Implemen- 100% 1 $0 See HP' s home page, Must be running 10.2 OS

tation and patches.
10.2 OS and patches have been installed
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HP 725 2 HPUX PC Compliant N/A N/A Compliant | Implemen- 100% 1 $0 See HP' s home page, Must be running 10.2 OS
tation and patches.
New OS and patches will be installed when current
project being run on system is completed. Waiting
on Armstrong to decide when to install new OS
Work compl eted.
New os has been installed
HP 755 2 HPUX PC Compliant N/A N/A Compliant | Implemen- 100% 1 $0 See HP' s home page, Must be running 10.2 OS
tation and patches.
10.2 OS and patches have been installed
HP J210 2 HPUX PC Compliant N/A N/A Compliant | Implemen- 100% 1 $0 See HP' s home page, Must be running 10.2 OS
tation and patches.
10.2 OS and patches have been installed
HP J-280 2 HPUX PC Compliant N/A N/A Compliant | Implemen- 100% 1 $0 See HP' s home page, Must be running 10.2 OS
tation and patches.
10.2 OS and patches have been installed
IBM 2 Windows PC Compliant N/A N/A Compliant | Assessment 100% 1 $0 NSTL test - Passed
Thinkpad 755CD
Laptop Computer
IBM RISC 6000 2 Aix PC Repair N/A N/A Repair Renovation 100% 1 $0 1 needs OS upgrade (South), may be excessed. It
is currently not being used. North tested OK
against NOAA matrix after new OS (AlX 4.2) was
installed.
5/11/98 - John Ferree planning to talk to Haden
about keeping system without upgrades for use off-
line converting streamer tape to 8mm.
Icon Author 2 Windows PC N/A N/A Compliant Compliant | Assessment 100% 0 $0 Documented Information obtained from the
rev 7.6 vendors internet Webpage
rev net edition
Asymetrix Corp
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[llustrator 2 Windows PC N/A N/A Compliant Compliant | Assessment 100% 0 $0 Documented Information obtained from the

rev 7 vendors internet Webpage

Adobe Systems Inc

Imagine 2 Windows PC N/A N/A Compliant Compliant | Assessment 100% 0 $0 Does not use datesin any form. No year 2000

rev 1 problems. Information is from Mike Halverson at

Impulse Inc Impulse.

Imprest Program 2 N/A PC N/A Retire N/A Retire Renovation 100% 0 $0 9/15 - Plan isto drop Imprest by 1/1/99. It will be

rev 2.3 replaced by VISA checks

MASC 1/21/99-Project has been handed over to N. Olson.
She will be working with Schubert to set the date
for transfer to VISA checks.
03/25/99 - Fund was closed on 03/17.

Informs 2 Windows PC N/A N/A Compliant Compliant | Assessment 100% 0 $0 Documented Information obtained from the

rev 4.2 vendors internet Webpage

Novell Inc

I nterleaf 2 Windows PC N/A N/A Repair Repair Renovation 100% | 15 $0 Will be upgraded in Q4 98 under existing

rev 6.3 mai ntenance agreement.

Interleaf Inc 1/6-Plans changed. Waiting for release of version
7. Should be out the end of this month.
07/12/99 - Version 7 has been released. It has
been installed on all operators. Problem gone.

Interleaf Worldview 2 Windows PC N/A N/A Repair Repair Renovation 0% 0 $0 Statement from Interleaf statesthat all of their

rev 221 products will be made compliant in 1998. Will be

Interleaf Inc upgraded in Q4 98 under existing maintenance
agreement.
5/11/98 - Received written statement from
Interleaf which continues to show that Y 2K
compliant software will be released Q4 1998.
10/30-Still waiting for new version.
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Jamba 2 Windows PC N/A N/A Compliant Compliant | Assessment 100% 0 $0 Documented Information obtained from the

rev 2 vendors internet Webpage

Interleaf Corp

Jetta Jetbook 2 Windows PC Compliant N/A N/A Compliant | Assessment 100% 0 $0 NSTL test, No automatic rollover. Must be set

Laptop Computer manually the first time

LabView 2 Windows PC N/A N/A Compliant Compliant | Assessment 100% 0 $0 Documented Information obtained from the

ver 5.0 vendors internet Webpage

National Instruments

LASS 2 FoxBase PC N/A N/A Compliant Compliant | Renovation 100% 0 $0 Thisis in-house software developed by ERL ; the
only areaimpacted are reports which the OSF does
not use. This product will be replaced by DOC
CAMS when it becomes available
5/11/98 - talked to Ed Follmer. He says he has one
site using the new version. Now heis not sure asto
what is going on with DOC CAMS
9/4 - New version of software has been received
and loaded.

LatLon (OPS) 2 N/A PC N/A N/A Compliant Compliant | Assessment 100% 0 $0 Thisis in-house software developed by Mahony. It
does not use dates and therefore is not effected
year 2000 problem.

L otus Freelance Graphics 2 Windows PC N/A N/A Compliant Compliant | Assessment 100% 0 $0 Documented Information obtained from the

rev 4.0 vendors internet Webpage

Lotus Corp
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Mapinfo Professional — Windows PC N/A N/A Compliant Compliant | Assessment 100% 0 $0 Documented Information obtained from the
rev. . 45 © vendors internet Webpage
Mapinfo —

@

3

Z
Mapping Software = N/A PC N/A Compliant N/A Compliant | Assessment 100% 40 $0

o

@

3

Z
Mathcad 2 Windows PC N/A N/A Compliant Compliant | Assessment 100% 0 $0 Documented Information obtained from the
rev 1.0 vendors internet Webpage
Mathsoft Inc
Matlab Simulink 2 Windows PC N/A N/A Compliant Compliant | Assessment 100% 0 $0 Documented Information obtained from the vendor
rev 4.0 in the form of an e-mail
rev 51.0
Math Works Inc
Micrografx Design 2 Windows PC N/A N/A Compliant Compliant | Assessment 100% 0 $0 Documented Information obtained from the
rev 4 vendors internet Webpage
Micrografx Inc
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Micrografx Design 2 Windows PC N/A N/A Compliant Compliant | Assessment 100% 0 $0 Documented Information obtained from the
Technical Edition vendors internet Webpage
rev 4.1
Micrografx Inc
Micron -Dual Pentium Pro 2 Windows PC Compliant N/A N/A Compliant | Assessment 100% 0 $0 NSTL test - Passed
Microsoft Access 2 Windows PC N/A N/A Compliant Compliant | Assessment 100% 0 $0 Documented Information obtained from the
rev 2.0 vendors internet Webpage
Microsoft Corp
Microsoft DOS 2 DOS PC N/A N/A Compliant Compliant | Assessment 100% 0 $0 Documented Information obtained from the
Rev 6.22 vendors internet Webpage
Microsoft Corp
Microsoft Excel 2 Windows PC N/A N/A Compliant Compliant | Assessment 100% 0 $0 Documented Information obtained from the
rev 3.0a vendors internet Webpage
Microsoft Corp
Microsoft Office 97 2 Windows PC N/A N/A Compliant Compliant | Assessment 100% 0 $0 Documented Information obtained from the
Small Bus. Ed. vendors internet Webpage
rev 1997
Microsoft Corp
Microsoft Office 97 2 Windows PC N/A N/A Compliant Compliant | Assessment 100% 0 $0 Documented Information obtained from the
rev 8 vendors internet Webpage
Microsoft Corp
Microsoft Office 2 Windows PC N/A N/A Compliant Compliant | Assessment 100% 0 $0 Documented Information obtained from the
Developers Kit vendors internet Webpage
rev 1
Microsoft Corp
Microsoft Office Pro 2 Windows PC N/A N/A Compliant Compliant | Assessment 100% 0 $0 Documented Information obtained from the
rev 7 vendors internet Webpage
Microsoft Corp
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Microsoft Office 2 Windows PC N/A N/A Compliant Compliant | Assessment 100% 0 $0 Documented Information obtained from the
rev 4.3 vendors internet Webpage
Microsoft Corp
Microsoft Powerpoint 2 Windows PC N/A N/A Compliant Compliant | Assessment 100% 0 $0 Documented Information obtained from the
rev 4.0 vendors internet Webpage
Microsoft Corp
Microsoft Project 2 Windows PC N/A N/A Compliant Compliant | Assessment 100% 0 $0 Documented Information obtained from the
rev 4.0 vendors internet Webpage
Microsoft Corp
Microsoft Publisher 2 Windows PC N/A N/A Compliant Compliant | Assessment 100% 0 $0 Documented Information obtained from the
rev 2.0 vendors internet Webpage
Microsoft Corp
Microsoft Windows 2 Windows PC N/A N/A Compliant Compliant | Renovation 100% 13 $0 File Manager has a problem handling files with a
rev 311 date stamp greater than 12/31/1999. Will be
rev OSR1 running fix from Microsoft on all PC’'s & Laptops
rev OSR2 3/25/98 - All laptop computers have been updated.
Microsoft Corp Still working plan for desktops.

4/23/98 - No change.

5/26/98 - All desktops have been completed.
Microsoft Windows NT 2 Windows PC N/A N/A Compliant Compliant | Assessment 100% 0 $0 Documented Information obtained from the
rev 351 NT vendors internet Webpage
Rev 4.0
Microsoft Corp




0OS0O 4 OPERATIONAL SUPPORT FACILITY
Y 2K Inventory Matrix

Norman, Oklahoma

System Pri- | Operating | Hardware |HW Y2K |NWSSW |COTS Leap Y 2K % FTE |Cost |Comments
Name ority | System Platform | Status Y2K SW Year Phase Phase |Hrs
Status Status Status Compl

Norton Administrator for 2 Windows PC N/A N/A Compliant Compliant | Renovation 100% 0 $0 Thisis adiscontinued product. It has not been

Networks tested for Y 2K compliance and will not be tested.

rev 25 Information comes from the vendors internet

Symantec Corp webpage. Decision will have to be made asto
further useage.
4/23/98 - New software has been received.
5/26/98 - Norton administrator has been replaced
by HP Openview Desktop Administrator

Norton Utilities 2 Windows PC N/A N/A Compliant Compliant | Assessment 100% 0 $0 Documented Information obtained from the

DOS vendors internet Webpage

rev 8

Symantec Corp

Norton Utilities 2 Windows PC N/A N/A Compliant Compliant | Assessment 100% 0 $0 Documented Information obtained from the

Windows NT 4.0 vendors internet Webpage

rev 2

Symantec Corp

Norton Utilities 2 Windows PC N/A N/A Compliant Compliant | Assessment 100% 0 $0 Documented Information obtained from the

Windows 95 vendors internet Webpage

rev 2

Symantec Corp

Norton NT Tools 2 Windows PC N/A N/A Replace Replace Renovation 100% 0 $0 Discontinued product.

rev 1 Software w ill have to be replaced.

Symantec Corp 1/6-Will be removed by end of 1999

Nuts & Bolts 2 Windows PC N/A N/A Compliant Compliant | Assessment 100% 0 $0 Documented Information obtained from the

rev 1997 vendors internet Webpage

Helix Software Co
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Open Systems 2 N/A PC Compliant N/A Compliant Compliant | Renovation 100% 0 $0 4/4/98 - Vendor has been contacted and states that

Test Equipment test equipment is compliant. Waiting for written
conformation statement.
7/27/98 - Received and installed compliant
software. Have letter from vender stating that we
are now y2k compliant.

Outside View 2 DOS PC N/A Compliant N/A Compliant | Assessment 100% 0 $0 Written statement from vendor.

REMIS Database

ver 4.2

Crystal Point

OrCad for Windows 2 Windows PC N/A N/A Compliant Compliant | Assessment 100% 0 $0 Documented Information obtained from the

rev 77.1 vendors internet Webpage

Microsim Inc

oTB 2 N/A PC N/A Compliant N/A Compliant | Assessment 100% 0 $0 No date sensitive information is included on these

CD-ROM’s CD-ROM’s. Nor do they use dates from the
system for any purpose.

PageM aker 2 Windows PC N/A N/A Compliant Compliant | Assessment 100% 0 $0 Documented Information obtained from the

rev 6.5 vendors internet Webpage

Adobe Systems Inc

Panasonic 2 Windows PC Compliant N/A N/A Compliant | Assessment 100% 0 $0 NSTL test, No automatic rollover. Must be set

CF-41FT42FAM manually the first time

Laptop Computer

PC Anywhere 2 Windows PC N/A N/A Replace Replace Renovation 100% 0 $0 Discontinued product.

rev 45 1/6-We have switched to Winframe & no longer

Symantec use PC Anywhere.

PC Passport 2 Windows PC N/A N/A Compliant Compliant | Assessment 100% 0 $0 Documented Information obtained from the

rev R03-01 vendors internet Webpage

Stuart Baker Sftware
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PDQ Flowcharting 2 Windows PC N/A N/A Compliant Compliant | Assessment 100% 0 $0 Information is from e-mail received from vendor.
rev
Patton & Patton
PDW P75 2 Windows PC Compliant N/A N/A Compliant | Assessment 100% 0 $0 NSTL test, No automatic rollover. Must be set
Desktop PC manually the first time
Pentium Clone 133 2 Windows PC Compliant N/A N/A Compliant | Assessment 100% 0 $0 NSTL test, No automatic rollover. Must be set
Desktop PC manually the first time
Pentium Clone 166 2 Windows PC Compliant N/A N/A Compliant | Assessment 100% 0 $0 NSTL test, No automatic rollover. Must be set
Desktop PC manually the first time
PerForm Pro Plus 2 Windows PC N/A N/A Retire Retire Renovation 100% 0 $0 Conversation with Jet form:
rev Plus 12/17/92 They do not support this product and have no real
Jet Form ideaastoit’'s Y2K compliance. They suspect that
there may be some problems, but, they have no
plans to correct them.
3/25/98 - Have set up program on test computer-in
the process of checking Y 2K compliance.
4/23/98 - Still running tests.
7/27/98 - Everyone has been switched to Proform
which is compliant.
PerForm Pro Plus 2 Windows PC N/A N/A Retire Retire Renovation 100% 0 $0 Conversation with Jet form:
Filler Node They do not support this product and have no real
rev ideaastoit’'s Y2K compliance. They suspect that
Jet Form there may be some problems, but, they have no
plans to correct them.
3/25/98 - Have set up program on test computer-in
the process of checking Y 2K compliance.
4/23/98 - Still running tests.
7/27/98 - Everyone has been switched to Proform
which is compliant.
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Photoshop 2 Windows PC N/A N/A Compliant Compliant | Assessment 100% 0 $0 Documented Information obtained from the

rev 4 vendors internet Webpage

Adobe Systems Inc

Picture publisher 2 Windows PC N/A N/A Compliant Compliant | Assessment 100% 0 $0 Documented Information obtained from the

rev 5 vendors internet Webpage

Micrografx Inc

Property Plus 2 Windows PC N/A N/A Compliant Compliant | Assessment 100% 0 $0 Documented Information obtained from the

rev 4 vendors internet Webpage

Inte-Great Corp

PSL SUN Server 2 Unix PC Replace N/A N/A Replace Renovation 100% 0 $0 The SUN server will be replaced by an NT server.
Requires anew OS.
8/31 - New OS has been received. Weare in the
process of installing on the SPARC 10 machines.
1/6-System will eventually be retired. We will
keep it running, with the date set back, offline
until the legacy software on it is no longer used.

Razor 2 Unix PC N/A N/A Compliant Compliant | Assessment 100% 0 $0 Vendor states that product relies on UNIX
operating system to handle date processing. If OS
is compliant, RAZOR should function properly.

Reachout 2 Windows PC N/A N/A Replace Replace Renovation 100% 4 $674 | The website says that version 7.0 should be
compliant (tech support agrees with this
statement). However, to make sure, there are
upgrades on the website which should be put in
place. The next release (ReachOut Enterprise ver
8.0) will also be Y2K compliant and have several
new features. We will upgrade to version 8 when
available.
9/21 - New software received. In the process of
installing it.
10/30-in process of distributing client software.
1/6-We are now running version 8
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RLN
ver 5

DOS

Compliant

N/A

Compliant

Compliant

Assessment

100%

$0

Replaced computers & Upgraded software to 1998
version to ensure compliance.

SkyVision

N

c
=3
<

8

N/A

N/A

Replace

Replace

Renovation

60%

10

1/6-Talked to Mike Porreca. Was told that they
now have a new version 4.0 which is compliant. It
must be running on a compliant Sun system. Call
back mid February for release date.

7/26/99 - Branches have agreed to move to Sun
workstations. Exact time frame is not established.
Should be before end of year.

SQL Server
rev 6.5
Microsoft Corp

Windows
NT

N/A

N/A

Compliant

Compliant

Assessment

100%

$0

Documented | nformation obtained from the
vendors internet Webpage

SSB Access Code Breakouts
Robert Pena

N/A

N/A

Compliant

N/A

Compliant

Renovation

100%

$0

Currently researching all files for possible
problems. All suspect code will be corrected as
soon as Access 97 is put in place. Has found 2
items which will need to be fixed.

7/27/98 - Access 97 has been installed. Recompile
should be complete by 9/1.

SUN SPARC-2

SUNOS

Replace

N/A

N/A

Replace

Renovation

50%

$0

These units will be excessed. Requires anew OS.
7/27/98 - Waiting for new OS for Sparc 10's before
these can be retired.

SUN SPARC-10

N

Solaris

8

Repair

N/A

N/A

Repair

Renovation

100%

10

$ 5000

7/27/98 - till waiting for new OS from Sun.

9/5 - Software received and being installed.
10/30-Three systems have been updated
1/21/99-4 machines have been upgraded. The last
2 will be done when they are set in their new
home.

7/12/99 - All machines updated
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System Pri- | Operating | Hardware |HW Y2K |NWSSW |COTS Leap Y 2K % FTE ]Cost | Comments
Name ority | System Platform | Status Y 2K SW Y ear Phase Phase |Hrs
Status Status Status Compl

Support on Site 2 Windows PC N/A N/A Compliant Compliant | Assessment 100% 0 $0 Documentation program only. No date sensitive

rev Q4/1997 components.

Micro House Int.

TeleTraining 2 N/A PC N/A N/A Compliant Compliant | Assessment 100% 0 $0 Rinderknecht is checking with the vendor.

Optel Telewriter 2000 4/28 - Fax received from the vendor which states
that it is compliant.

Test-Drive 2 Windows PC N/A N/A Compliant Compliant | Assessment 100% 0 $0

rev 1995

AimTech Corp

Toshiba 2 Windows PC Compliant N/A N/A Compliant | Assessment 100% 0 $0 NSTL test - Passed

Libretto 50CT/810

Palmtop Computer

Toshiba T4600C 2 Windows PC Compliant N/A N/A Compliant | Assessment 100% 0 $0 NSTL test, No automatic rollover. Must be set

Laptop Computer manually the first time

Toshiba 2 Windows PC Compliant N/A N/A Compliant | Assessment 100% 0 $0 NSTL test - Passed

Tecra 740CDT

Laptop Computer

VideoTex Dual Pentium 2 Windows PC Compliant N/A N/A Compliant | Assessment 100% 0 $0 NSTL test, No automatic rollover. Must be set

Desktop PC manually the first time

Visio Professional 2 Windows PC N/A N/A Compliant Compliant | Assessment 100% 0 $0 Documented Information obtained from the

rev 5 vendors internet Webpage

Visio Corp

Visual Basic 2 Windows PC N/A N/A Compliant Compliant | Assessment 100% 0 $0 Documented Information obtained from the

rev 5 vendors internet Webpage

Microsoft Corp

Visual C++ Pro 2 Windows PC N/A N/A Compliant Compliant | Assessment 100% 0 $0 Documented Information obtained from the

rev 5 vendors internet Webpage

Microsoft Corp
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Visual J++ Pub. 2 Windows PC N/A N/A Compliant Compliant | Assessment 100% 0 $0 Documented Information obtained from the

Rev 1 vendors internet Webpage

Microsoft Corp

WATADS (APP) 2 N/A PC N/A Compliant N/A Compliant | Assessment 100% 0 $0 NSSL is currently running evaluation on this
software.
7/27/98 - Kevin Thomas will be running tsts
around September, 98.
9/15 - Program uses UNIX time stamps which are
ok until 2038. Should be no Y 2K problems.
Statement from K. Thomas.

Web Techniques: 2 Windows PC N/A N/A Compliant Compliant | Assessment 100% 0 $0 Thisisamagazine on CD. There are no year

Tools & Utilities 2000 sensitive components.

rev 1996

Miller Freeman

WEB Trandator 2 Windows PC N/A N/A Compliant Compliant | Assessment 100% 0 $0 Info from Carlos Damau @ Globalink

rev 1 Program does not use dates

Glabalink Inc 01/22/1998 phone 800-255-5660

Webtricity 2 Windows PC N/A N/A Compliant Compliant | Assessment 100% 0 $0 Documented Information obtained from the

rev 1 vendors internet Webpage

Micrografx Inc

Wordperfect Suite 8 2 Windows PC N/A N/A Compliant Compliant | Assessment 100% 0 $0 Documented Information obtained from the

rev 8.0.0.225 vendors internet Webpage

Corel Corp

Banyan Vines 2 Unix Network N/A N/A Replace Replace Renovation 100% 30 $0 Requires an upgrade to VINES 8.5

rev 7 5/11/98 - Rev 8.5 has been received. Conversion

Banyan Systems, Inc. planned for September, 98
10/30 - All of the servers have been upgraded to
version 8.62
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Bay Networks 28115 2 N/A Network Compliant N/A N/A Compliant | Assessment 100% 0 $0 Statement from Bay Networks
Etherswitch
Bay Networks BLN Router 2 N/A Network Compliant N/A N/A Compliant | Assessment 100% 0 $0 Statement from Bay Networks
Bay Networks 5000 Hub 2 N/A Network Compliant N/A N/A Compliant | Assessment 100% 0 $0 Statement from Bay Networks
Biscom FAX Server 2 Unix Network Compliant N/A Replace Replace Renovation 100% 10 $9195 | The server will bereplaced. The new server is
here and going through off-line testing. It should
be in place as scheduled. Still waiting new
software from vendor.
5/27/98 - Now have new software. Will be
installing next week.
6/30/98 - Compliant software has been installed.
CaLANdar 2 Windows Network N/A N/A Compliant Compliant | Assessment 100% 0 $0 Phone statement
Compaq Proliant 1000 2 Banyan OS Network Compliant N/A N/A Compliant | Implemen- 100% 0 $0 BI1OS upgraded and
tation NSTL test - Passed
Compaq Proliant 1500 2 Banyan OS Network Compliant N/A N/A Compliant | Implemen- 100% 0 $0 BI1OS upgraded and
tation NSTL test - Passed
Compaq Proliant 5000 2 Windows Network Compliant N/A N/A Compliant | Assessment 100% 0 $0 NSTL test - Passed
Compag ProSigna 2 Banyan OS Network Compliant N/A N/A Compliant | Implemen- 100% 0 $0 BI1OS upgraded and
tation NSTL test - Passed
Compag System Pro/LT 2 Banyan OS Network Replace N/A N/A Retire Renovation 100% 2 $40000 | Statement from Compag, The servers will have to
be replaced. Oneis shut down & the other is being
used in the doplar building.
5/26/98 - Both have been shut down and are being
excessed.
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DPI Print Servers 2 N/A Network Replace N/A N/A Replace Implemen- 100% 1 $7000 | Written statement from DPI says that the print
tation servers are compliant, however, they will not
function under Banyan Vines 8.5. Therefore they
must be replaced.
4/23/98 - Print servers have been ordered.
5/26/98 - All print servers have been replaced.
Glacticom BBS 2 N/A Network N/A N/A Retire Retire Assessment 100% 0 $0 It has been shut down & will not be put back on
line. No longer in use
Expose 2 Windows Network N/A N/A Replace Replace Renovation 100% 0 $0 3/31/98 - Information from vender states we must
HP Openview upgrade to version 4.03 to be compliant.
rev 4.01 5/26/98 - Working on ordering new software
Hewlett Packard through current maintenance contract.
9/15 - Waiting for version 4.03 to be released.
11/15-Upgraded to version 4.03
Penta Scanner + 2 N/A Network Compliant N/A Repair Repair Renovation 100% 0 $0 Upgraded BIOS to version 5.0
It is now compliant according to manufactoror
Microtest webpage.
PowerSave 2 Windows Network N/A N/A Compliant Compliant | Renovation 100% 10 $99900 | Discussion with PowerSave technical support.
rev 3211 Although PowerSave is compliant, it will not run
Performance Tech. with Banyan VINES 8 so it will be replaced by
Commvault
6/30 - Commvault system received. Inprocess of
setup & configuration.
7/27/98 - Commvault isin place and working.
Powersave has been removed.
Sharkmail! 2 Windows Network N/A N/A Replace Replace Renovation 0% 0 $0 Email from LanShark states that we must run
Rev 3.52 version 4.0 of Sharkmail and Banyan Vines
LANShark Systems version 8.5 to be compliant. Sharkmail version
4.0 will be out at the end of 1998.
Expect version 4 with drivers to be released about
the end of March.
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Canon Copier 2 N/A N/A Compliant N/A N/A Compliant | Assessment 100% 0 $0 Documented Information obtained from the vendor

Model CLC300 & NP6560 letter.

Copy Machines 2 N/A N/A Compliant N/A N/A Compliant | Assessment 100% 0 $0 Will not be effected, no action is required.

Fax Machine 2 N/A N/A Compliant N/A N/A Compliant | Assessment 100% 1 $0 Contacted vendor, will call back with information

Muratec F-70 from manufacturer
6/5/98 - Received fax from vendor

Kohler 2 N/A N/A Compliant N/A N/A Compliant | Assessment 100% 0 $0 Documented Information obtained from the vendor

M340 Transfer Switch FAX

Liebert 2 N/A N/A Compliant N/A N/A Compliant | Assessment 100% 0 $0 Documented Information obtained from the vendor

Deluxe System 3 FAX

Model UH114A-CAM

Postage Machine 2 N/A N/A Compliant N/A N/A Compliant | Renovation 100% 1 $0 Contacted Pitney Bowes, they believe we will need
an adjustment. Final answer not available, will call
back when notified.
4/29/98 - Verba compliance statement from Pitney
Bowes. Waiting for written confirmation.
7/27/98 - Hardware will have to be replaced.
Waiting for Pitney Bowes to accomplish this.
9/30 - Received written confirmation of
compliance.

Siemens UPS 2 N/A N/A Compliant N/A N/A Compliant | Assessment 100% 0 $0 Writen verification from vendor.

(In Comp. Room)
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Telephone System

N/A

N/A

Compliant

N/A

Repair

Repair

Renovation

100%

$0

The phone system is compliant. However voice
mail will need software upgrade to ver 2.0.4L.
9/21 - New software received in wrong format.
reordered

1/21/99-Debate as to upgrade system or replace.
Waiting answer from director.

2/3/99 - Decision has been made to do nothing.
System will work in 2000, voice mail will not list
year.

Concurrent
Backup / Restore Utilities

NEXRAD Criti cal

N/A

NEXRAD
RADAR

N/A

N/A

Repair

Renovation

90%

180

Have received evaluation software and will be
testing it when the build 10 eval is complete. Also
working on “work arounds’. Must develop
workarounds or upgrade utilities.

7/27 - Upgrades will be distributed with build 10
1/6-Procedures have been written and are ready to
distribute.

7/12/99 - Procedures have been posted on the
internet. Hard copies will be sent to the sites at the

end of thisyear.

NBCOMM
Mahony Software

NEXRAD Criti cal

DOS

NEXRAD
RADAR

N/A

N/A

Compliant

Compliant

Assessment

100%

$0

This software does not use the date
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NBFax — DOS NEXRAD N/A N/A Compliant Compliant | Assessment 100% 0 $0 This software does not use the date
Mahony Software © RADAR
O
3
Z
PUPFont (OPS) — N/A NEXRAD N/A N/A Compliant Compliant | Assessment 100% 0 $0 Thisisin-house software developed by Mahony. It
S RADAR does not use dates and therefore is not effected
— year 2000 problem.
O
3
Z
QUHAR (Frasier) — Windows NEXRAD N/A N/A Compliant Compliant | Validation 100% 18 $0 Thisis in-house developed software under VB
© RADAR version 3whichisnot Y2K compliant;
— recompiling under VB 5 will correct the problem
e New software was put in place, program was
5 recompiled, tested, and approved.
3
Z




0OS0O 4 OPERATIONAL SUPPORT FACILITY
Y 2K Inventory Matrix

Norman, Oklahoma

System Pri- | Operating | Hardware |HW Y2K |NWSSW |COTS Leap Y 2K % FTE |Cost |Comments
Name ority | System Platform | Status Y2K SW Year Phase Phase |Hrs
Status Status Status Compl
RDASOT — N/A NEXRAD N/A Repair N/A Repair Renovation 100% 80 $0 Thisis part of the Build 10 software release which
User Written Utility g RADAR isnow in testing. Testing is continuing, expect to
— complete on schedule.
e 7/27/98 - Testing is complete.
5 8/31 - Will be distributed with Build 10 by 3/1/99
A 11/16-Build 10 has been rel eased.
Z
RIDDS — SUN-OS NEXRAD Repair Repair N/A Repair Renovation 90% 2 $0 OS must be updated and the program needs to be
© RADAR recompiled. B
— 1/14/99-NSSL is currently recompiling under
e Solaris 7. Once complete RIDDS should be
5 compliant.
03/25/99 - RIDDS has been fixed. It will be
'% distributed to field sites after recertification tests.
= 7/12/99 - RIDDS has passed recertification tests.
§ Waiting Engineering OK to distribute. (Scott
Garfield)
SSM — N/A NEXRAD N/A Compliant N/A Compliant | Assessment 100% 0 $0 The software does not automatically rollover. It
rev © RADAR must be reset each January 1
O
3
Z
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Vertical Mapper — Windows NEXRAD N/A N/A Compliant Compliant | Assessment 100% 0 $0 Documented Information obtained from the
rev 1.0 © RADAR vendors internet Webpage
Northwood Geosciences —
O
3
Z
WDSS & NGWDSS — N/A NEXRAD N/A ” N/A ” Renovation 50 % Recieves data from the RIDDS sites, computes &
Warning Decision Support S RADAR displays advanced algorithms
System — 1/5-K. Thomas still out. Will have update in next
e report.
From NSSL 5 1/19/99-K Thomas working on problems. Expects
A to be done by end of February.
Z




